

CHANGE ORDER

No. 11-02

| | |
|--|--|
| PROJECT: <i>Existing Highway Building Renovation Project</i> OWNER: <i>Town of LeRay 8650 LeRay Street Evans Mills, New York 13637</i> CONTRACTOR: <i>J.E. Sheehan Contracting</i> (Name, Address) <i>208 Sissonville Road Potsdam, NY 13676</i> CONTRACT FOR: <i>11 - Mechanical Construction</i> | DATE OF ISSUANCE: 10/21/24 ENGINEER: Bernier Carr & Associates, Engineers, Architects and Land Surveyors, P.C. 15 Public Square Watertown, New York 13601 ENGINEER'S PROJECT NO.: 2020-057 |
|--|--|


You are directed to make the following changes in the Contract Documents:

| | |
|---|-------------------|
| 1. Add for all labor, materials and equipment to provide and install (2) new urinals. One to be installed at existing Highway Building and (1) to be installed in New Highway Building. | 3,545.00 |
| | |
| | |
| | |
| Total | \$3,545.00 |

Attachments: DC Building System Proposals

This Change Order constitutes compensation in full to the Contractor for all costs attributable to these changes for all delays related thereto and for performance of the work within the time stated herein. The Contractor further waives all rights resulting from the cumulative effect of this and all preceding Change Orders.

| CHANGE IN CONTRACT PRICE: | CHANGE IN CONTRACT TIME: |
|---|---|
| Original Contract Price \$ 131,200.00 | Original Contract Time <u>as per Milestone Construction Schedule</u> <small>days or date</small> |
| Previous Change Orders No. 11-01 \$ 7,773.92 | Net Change from previous Change Orders <u>none</u> <small>days</small> |
| Contract Price prior to this Change Order \$ 138,973.92 | Contract Time prior to this Change Order <u>as per Milestone Construction Schedule</u> <small>days or date</small> |
| Net Increase (Decrease) of this Change Order \$ 3,545.00 | Net Increase (Decrease) of this Change Order <u>none</u> <small>days</small> |
| Contract Price with all approved Change Orders \$ 142,518.92 | Contract Time with all approved Change Orders <u>as per Milestone Construction Schedule</u> <small>days or date</small> |

| | | |
|--|---|---|
| RECOMMENDED: Bernier Carr & Associates, Engineers, Architects and Land Surveyors, P.C.  Architect/Engineer Michael D. Altieri, P.E. Print or Type Name | APPROVED: Town of LeRay Owner Leland J. Carpenter Print or Type Name | APPROVED: J.E. Sheehan Contracting Contractor Jason R. Hall Print or Type Name |
| phone: 315-782-8130 | phone: 315-629-1817 | phone: 315-244-6877 |
| date: 10/21/2024 | date: _____ | date: _____ |

MECHANICAL DIVISION

LERAY TOWN BARN

23112 MURROCK CIRCLE
WATERTOWN NY 13601

3/20/2024

TO BOB INGERSON
BCA ARCHITECTS & ENGINEERS
15 PUBLIC SQUARE
WATERTOWN NY 13601

URINAL ADDITION

| SALESPERSON | JOB | PAYMENT TERMS | DUE DATE |
|-------------|-----|---------------|----------|
| JASON | | | |

| QTY | DESCRIPTION | UNIT PRICE | LINE TOTAL |
|-----------------|---|------------|-------------------|
| 2 | URINALS/ FLUSH VALVES AND ASSOCIATED PIPING | LOT | \$1,043 |
| 24 MH | LABOR/ PLUMBING FOREMAN | \$85 | \$2,040 |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| SUBTOTAL | | | \$3,083.00 |
| 15% OH&P | | | \$462 |
| TOTAL | | | \$3,545.00 |

Quotation prepared by: _____

This is a quotation on the goods named, subject to the conditions noted below: Describe any conditions pertaining to these prices and any additional terms of the agreement. You may want to include contingencies that will affect the quotation.

To accept this quotation, sign here and return: _____

THANK YOU FOR YOUR BUSINESS!