

CHANGE ORDER

No. 12-02

PROJECT: <i>Existing Highway Building Renovation Project</i> OWNER: <i>Town of LeRay 8650 LeRay Street Evans Mills, New York 13637</i> CONTRACTOR: <i>ENI Mechanical, Inc.</i> <small>(Name, Address)</small> <i>39 South Gordon Street Gouverneur, New York 13642</i> CONTRACT FOR: <i>12 - Electrical Construction</i>	DATE OF ISSUANCE: ENGINEER: Bernier Carr & Associates, Engineers, Architects and Land Surveyors, P.C. 15 Public Square Watertown, New York 13601 ENGINEER'S PROJECT NO.: 2020-057
--	---


You are directed to make the following changes in the Contract Documents:

1. Add for all labor, materials and equipment needed to provide and install new power panel, which will be installed by the fuel island building on a new pedestal. This will be a 100-amp single phase panel which is fed off the new cold storage panel. Run new wire from the new cold storage panel to the new fuel island panel. Utilize underground conduit and run new inside the highway garage and also reroute the conduit where it comes out of the ground at the fuel island to the new pedestal as needed.	9,337.69
Total	\$9,337.69

Attachments: DC Building System Proposals

This Change Order constitutes compensation in full to the Contractor for all costs attributable to these changes for all delays related thereto and for performance of the work within the time stated herein. The Contractor further waives all rights resulting from the cumulative effect of this and all preceding Change Orders.

CHANGE IN CONTRACT PRICE: Original Contract Price \$ 135,500.00 Previous Change Orders No. 12-01 \$ 14,626.04 Contract Price prior to this Change Order \$ 150,126.04 Net Increase (Decrease) of this Change Order \$ 9,337.69 Contract Price with all approved Change Orders \$ 159,463.73	CHANGE IN CONTRACT TIME: Original Contract Time <u>as per Milestone Construction Schedule</u> <small>days or date</small> Net Change from previous Change Orders <u>none</u> <small>days</small> Contract Time prior to this Change Order <u>as per Milestone Construction Schedule</u> <small>days or date</small> Net Increase (Decrease) of this Change Order <u>none</u> <small>days</small> Contract Time with all approved Change Orders <u>as per Milestone Construction Schedule</u> <small>days or date</small>
--	--

RECOMMENDED: Bernier Carr & Associates, Engineers, Architects and Land Surveyors, P.C.  Architect/Engineer Michael D. Altieri, P.E. <small>Print or Type Name</small> phone: 315-782-8130 date: 10/22/2024	APPROVED: <p style="text-align: center;">Town of LeRay</p> Owner Leland J. Carpenter <small>Print or Type Name</small> phone: 315-629-1817 date: _____	APPROVED: <p style="text-align: center;">ENI Mechanical, Inc.</p> Contractor Vernon Fuller III <small>Print or Type Name</small> phone: 315-287-3528 date: _____
--	--	--

Electrical Proposal

ENI MECHANICAL INC.
DBA



39 South Gordon Street
Gouverneur, NY 13642
Phone: 315-287-3528
Fax: 315-287-3159
www.empirenortheast.com

October 17th, 2024

Town of Leray-Old Highway Garage Electrical

ENI Mechanical Inc hereby submits specification and price total for.

This is the price to provide and install the following items:

This includes a new power panel, which will be installed by the fuel island building on a new pedestal. This will be a 100-amp single phase panel which is fed off the new cold storage panel. We will run new wire from the new cold storage panel to the new fuel island panel. We will utilize underground conduit and run new inside the highway garage. We will also reroute the conduit where it comes out of the ground at the fuel island to the new pedestal as needed.

Total Price.....\$9,337.69

Note: Proposal may be withdrawn by us if not accepted within *30 days*

Acceptance of Proposal

Sincerely,
Authorized Signature



Vernon Fuller III
ENI MECHANICAL INC.