

FIELD ORDER / ALLOWANCE AUTHORIZATION

ENGINEER	<input type="checkbox"/>	BCA Architects & Engineers
CONTRACTOR	<input type="checkbox"/>	ENI Mechanical
OWNER	<input type="checkbox"/>	Town of LeRay

PROJECT: *Town of LeRay*
Existing Highway Building Renovation Project
8650 LeRay Street, Evans Mills, NY

FIELD ORDER NO. 1001-01
(Bid Item No. 1 - Field Directive Allowance)

OWNER: *Town of LeRay*
8650 LeRay Street
Evans Mills, New York 13637

DATE: 10/23/24

ENGINEER'S
PROJECT NO.: 2020-057

TO: (Contractor)
DC Building Systems, Inc.
1015 Water Street
Watertown, New York 13601

CONTRACT FOR: 10- General Construction

CONTRACT DATE: 8/15/24

You are hereby directed to execute promptly this Field Order:

1. Provide labor, material and equipment to provide 44.44 sf of extra infills, 150 lf of extra mortar joints, widen door opening 106 and parge interior CMU wall of 95 sf. Total cost of \$8,484.00.	\$ <u>8,494.00</u>
--	--------------------

ATTACHMENTS: Contractor's Cost Proposal dated 10/23/24

Contractor's overhead, including costs for small manual and small power tools and equipment, travel, bonds and insurances, and profit shall be included in the costs or values of the General Requirements of the Contract Sum and shall not be charged against the allowances in accordance with the General Conditions of the Construction Contract.

ALLOWANCE SUMMARY

Original Allowance:	\$ 40,000.00
Previous F.O.s (N/A through N/A)	\$ -
Allowance Remaining prior to this Field Order:	\$ 40,000.00
Net (Increase/ <u>Decrease</u>) of this Field Order:	\$ 8,484.00
Allowance Remaining:	\$ 31,516.00

Authorized Contractor Representative	Signature	Date
--------------------------------------	-----------	------

Michael Altieri, P.E.		10/23/2024
-----------------------	--	------------

Principal, Civil Engineer - BCA Architects & Engineers	Signature	Date
--	-----------	------

Leland J. Carpenter	Signature	Date
Supervisor - Town of LeRay		



BUILDING SYSTEMS INC.

DC Building Systems, Inc.
1015 Water Street, Watertown, NY 13601
(315) 785-9884 (315) 785-9767
rporter@dc-buildingsystems.com

10/23/2024

Attn: Michael Alteri

Phone:

RE: BCA Project 2020-57 Invoice for extra masonry repairs

Extra CMU Infills 44.44SF unit cost \$50sf	\$2,220.00
Extra mortar joints 150lf unit cost \$25lf	\$3,250.00
Widen door 106c	\$1,142.00
<u>Parge interior CMU wall 95sf</u>	<u>\$1,892.00</u>
Subtotal	\$8,484.00

Sincerely,

Garrett Wheeler
Project Manager